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Agenda 

I) Review of Meeting Minutes 

II) Review of Open Action Items 

III) Status of Projects 

IV) Other/New Business 

 . Transition/hand-off to operations 

 

Next Meeting 

15 July 2015 

 

 

  

 Member In Attendance 

AES John Maclean √ 

 Geoff Pile √ 

ASD Ju Wang  

 Ali Nassiri  

XSD Mark Beno √ 

 Chris Jacobsen  

 Jonathan Lang √ 

Upgrade Project Tom Fornek √ 

 Mohan Ramanathan  
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New Action Items 

1. Action item (Pile & Grossman): Provide a hand-off to operations checklist form for the next SCB 

meeting. 

 

2. Action item (Jaje): Day Force data and calendar to provide the basis for future project tracking 

reports. 

 

3. Action item (Lang): Confirm with John Almer that the XSD Overhead Rail System for 1-ID project 

(Project P-2393) should be closed 

 

4. Action item (Jaje): Add % compete to summary table 

 
 

Meeting Summary 
 
Jaje distributed: 

1) Meeting Agenda 

2) Draft minutes form the 20 May 2015 meeting (APS_1685604) 

3) APS Project Report Summary - May 2015 (APS_1442081, rev. 22) 

4) APS Project Resource Summary- May 2015 (APS_1432632`, rev.52) 

5) APS Project Report Summary Comment - May 2015 (APS_1440691, rev 26) 

 

I) Review of Meeting Minutes  

20 May 2015 meeting summary. Minutes accepted without corrections or amendments. 

 

II) Review of Open Action Items 

1. Action item (Torres): add design review status to summary table. 

Done - Jaje changing Design Review Required column to a design review status 

 

2. Action item (Torres and Davey): Close the XSD DOE Early Career Award, Vacuum System with 

Motion System Project (P-1454, APS_1437980) 

Done – IS updated database with new status (Davey not able to change status). 

 

3. Action item (Maclean): Invite Grimmer to review estimating experience for SCU-1 (P-2253, 

APS_1445357). 

Open – Grimmer not available for June 15 meeting. 
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4. Action item (Davey): Summarize close-out report comments. 

Done – Report in ICMS APS_1685870 

 

 

5. Action item (Grossman): Add a “closed” status to the project proposal system. 

Open – to be included in next release 

 

 

III) Status of Projects 

 

Jaje highlighted comments on the status of projects (APS Project Report Summary Comment - May 2015 

(APS_1440691, rev 26). 

 

ASD Linac Structures project (P-2233, APS_1445304): 

Effort had been over-reported, Jaje worked with project manager to correct. 

 

ASD U1.8 Undulator Modification and Installation into 32-ID (P-2773, ): 

Grimmer: project on track, didn’t think any effort charged due to late establishment of WBS number 

 

XSD NSLS BNL TXM Installation into 8BM (P-2633): 

100% complete 

 

XSD Engineering of Modular K-B Mirrors Systems (P-1098, APS_1433105) 

Project has been on hold, check if it should be closed. 

 

 

IV) Other/New Business 

 

1. Transition/hand-off to operations 

Pile continued the discussion from the last meeting, iterating his concern that completing a project 

should include a proper hand-off to operations. 

 

Pile: Tom Fornek has written for APS-U a comprehensive, simple ten step check list for hand-offs and 

suggests that it be adapted for (non-APS-U) hand-offs to operations. The check include sign-offs for the 

groups that will be responsible and asks such things as have all readiness reviews have been completed 

and are emergency procedures available. Disappointed that hand-offs to operations is has not been 

automatic. 

 

Pile and Grossman meeting later in the day and will provide a hand-off check list for the next meeting. 

 

Action item (Pile & Grossman): Provide a hand-off to operations checklist form for the next SCB meeting. 
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2. Miscellaneous Business 

 

 Action item (Jaje): Day Force data and calendar to provide the basis for future project tracking 

reports. 

 

 Action item (Lang): Confirm with John Almer that XSD Project P-2393, Overhead Rail System for 

1-ID, should be closed 

 

 Action item (Jaje): Add % compete to summary table 

 

 Maclean: assigning WBS numbers to projects has been fixed. 

Grossman: an automatically generated email has be prepared 

 

 
Next Meeting: 15 July 2015, 401/B4100, 11:15 
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